VINE ORIGIN B2B GANTT CHART

ACTIVITIES	January				February				March				April				May		
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3
PHASE 1: Planning																			
a. Research about the topic and sample systems																			
b. Brain Storming																			
c. Process and Design Layout																			
d. Consultation																			
PHASE 2: Development																			
a. Initial Development of the System																			
b. Design of Interfaces																			
c. Connecting to Database																			
d. Finalize the System																			
PHASE 3: Cutover																			
a. Testing the System																			
b. Evaluate the System																			
c. Final Presentation																			